

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14		
								S	F	W	M	S	T	T		
1		County- wide non principle routes														
2		East WA62 AWR														
3		Branscombe	0.5 days	Tue 10/06/14	Tue 10/06/14											
4		Beer	0.5 days	Tue 10/06/14	Tue 10/06/14	3										
5		Seaton Rural	0.5 days	Wed 11/06/14	Wed 11/06/14	4										
6		Axmouth	0.5 days	Wed 11/06/14	Wed 11/06/14	5										
7		Combpayne	0.5 days	Thu 12/06/14	Thu 12/06/14	6										
8		Uplyme	1 day	Thu 12/06/14	Fri 13/06/14	7										
9		Musbury	1 day	Fri 13/06/14	Mon 16/06/14	8										
10		Colyton	1 day	Mon 16/06/14	Tue 17/06/14	9										
11		Southleigh	1 day	Tue 17/06/14	Wed 18/06/14	10										
12		Farway	1 day	Wed 18/06/14	Thu 19/06/14	11										
13		Northleigh	0.5 days	Thu 19/06/14	Thu 19/06/14	12										
14		Shute	0.5 days	Fri 20/06/14	Fri 20/06/14	13										
15		Axminster Rural	1 day	Fri 20/06/14	Mon 23/06/14	14										
16		Hawkchurch	1 day	Mon 23/06/14	Tue 24/06/14	15										
17		All Saints	0.5 days	Tue 24/06/14	Tue 24/06/14	16										
18		Dalwood	1 day	Wed 25/06/14	Wed 25/06/14	17										
19		Widworthy	0.5 days	Thu 26/06/14	Thu 26/06/14	18										
20		Honiton Rural	0.5 days	Thu 26/06/14	Thu 26/06/14	19										
21		Offwell	0.5 days	Fri 27/06/14	Fri 27/06/14	20										
22		Cotleigh	1 day	Fri 27/06/14	Mon 30/06/14	21										
23		Monkton	0.5 days	Mon 30/06/14	Mon 30/06/14	22										
24		Stockland	1 day	Tue 01/07/14	Tue 01/07/14	23										

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
25		Membury	1 day	Wed 02/07/14	Wed 02/07/14	24									
26		Yarcombe	1 day	Thu 03/07/14	Thu 03/07/14	25									
27		Upottery	1 day	Fri 04/07/14	Fri 04/07/14	26									
28		Luppit	1 day	Mon 07/07/14	Mon 07/07/14	27									
29		East WA62 ACX													
30		Exmouth Rural	1 day	Tue 10/06/14	Tue 10/06/14										
31		Budleigh Rural	0.5 days	Wed 11/06/14	Wed 11/06/14	30									
32		East Budleigh	0.5 days	Wed 11/06/14	Wed 11/06/14	31									
33		Otterton	1 day	Thu 12/06/14	Thu 12/06/14	32									
34		Lympstone	0.5 days	Fri 13/06/14	Fri 13/06/14	33									
35		Woodbury	0.5 days	Fri 13/06/14	Fri 13/06/14	34									
36		Colaton Raleigh	1 day	Mon 16/06/14	Mon 16/06/14	35									
37		Woodbury Salterton	1 day	Tue 17/06/14	Tue 17/06/14	36									
38		Clyst st George	0.5 days	Wed 18/06/14	Wed 18/06/14	37									
39		Faringdon	0.5 days	Wed 18/06/14	Wed 18/06/14	38									
40		Newton Popleford & Harpford	0.5 days	Thu 19/06/14	Thu 19/06/14	39									
41		Sidmouth Rural	1 day	Thu 19/06/14	Fri 20/06/14	40									
42		Ottery st mary Rural	1 day	Fri 20/06/14	Mon 23/06/14	41									
43		Aylesbeare	1 day	Mon 23/06/14	Tue 24/06/14	42									
44		Sowton	0.5 days	Tue 24/06/14	Tue 24/06/14	43									
45		Clyst Honiton	0.5 days	Wed 25/06/14	Wed 25/06/14	44									
46		Rockbeare	0.5 days	Wed 25/06/14	Wed 25/06/14	45									
47		Huxhum	0.5 days	Thu 26/06/14	Thu 26/06/14	46									
48		Stoke Cannon	0.5 days	Thu 26/06/14	Thu 26/06/14	47									
49		Bramford Speke	1 day	Fri 27/06/14	Fri 27/06/14	48									

Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
50		Upton Pyne	0.5 days	Mon 30/06/14	Mon 30/06/14	49									
51		Nether Exe	0.5 days	Mon 30/06/14	Mon 30/06/14	50									
52		Rewe	1 day	Tue 01/07/14	Tue 01/07/14	51									
53		Broadclyst	1 day	Wed 02/07/14	Wed 02/07/14	52									
54		Poltimore	0.5 days	Thu 03/07/14	Thu 03/07/14	53									
55		Whimble	1 day	Thu 03/07/14	Fri 04/07/14	54									
56		Talaton	0.5 days	Fri 04/07/14	Fri 04/07/14	55									
57		Gittisham	1 day	Mon 07/07/14	Mon 07/07/14	56									
58		Buckerell	0.5 days	Tue 08/07/14	Tue 08/07/14	57									
59		Feniton	0.5 days	Tue 08/07/14	Tue 08/07/14	58									
60		Clyst st Lawrence	0.5 days	Wed 09/07/14	Wed 09/07/14	59									
61		Clyst Hydon	1 day	Wed 09/07/14	Thu 10/07/14	60									
62		Payhembury	1 day	Thu 10/07/14	Fri 11/07/14	61									
63		Plymtree	1 day	Fri 11/07/14	Mon 14/07/14	62									
64		Awliscombe / Combe Raleigh	1 day	Mon 14/07/14	Tue 15/07/14	63									
65		Broadhembury	1 day	Tue 15/07/14	Wed 16/07/14	64									
66		Dunkeswell	1 day	Wed 16/07/14	Thu 17/07/14	65									
67		Sheldon	1 day	Thu 17/07/14	Fri 18/07/14	66									
68		West WA62 AUV													
69		BEAFORD	1 day	Thu 19/06/14	Thu 19/06/14										
70		MERTON	1 day	Fri 20/06/14	Fri 20/06/14	69									
71		HUISH	0.5 days	Mon 23/06/14	Mon 23/06/14	70									
72		PETROCKSTOWE	0.5 days	Mon 23/06/14	Mon 23/06/14	71									
73		BUCKLAND FILLEIGH	1 day	Tue 24/06/14	Tue 24/06/14	72									

Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
74		SHEBBEAR	1 day	Wed 25/06/14	Wed 25/06/14	73									
75		THORNBURY	0.5 days	Thu 26/06/14	Thu 26/06/14	74									
76		MILTON DAMEREL	0.5 days	Thu 26/06/14	Thu 26/06/14	75									
77		NEWTON ST PETROCK	0.5 days	Fri 27/06/14	Fri 27/06/14	76									
78		PETERSMARLAND	1 day	Fri 27/06/14	Mon 30/06/14	77									
79		LANGTREE	0.5 days	Mon 30/06/14	Mon 30/06/14	78									
80		LITTLE TORRINGTON	0.5 days	Tue 01/07/14	Tue 01/07/14	79									
81		FRITHELSTOCK	0.5 days	Tue 01/07/14	Tue 01/07/14	80									
82		BUCKLAND BREWER	2 days	Wed 02/07/14	Thu 03/07/14	81									
83		PARKHAM	2 days	Fri 04/07/14	Mon 07/07/14	82									
84		MONKLEIGH	0.5 days	Tue 08/07/14	Tue 08/07/14	83									
85		LITTLEHAM	0.5 days	Tue 08/07/14	Tue 08/07/14	84									
86		ALWINGTON	0.5 days	Wed 09/07/14	Wed 09/07/14	85									
87		ABBOTSHAM	0.5 days	Wed 09/07/14	Wed 09/07/14	86									
88		NORTHAM	0.5 days	Thu 10/07/14	Thu 10/07/14	87									
89		BIDEFORD	0.5 days	Thu 10/07/14	Thu 10/07/14	88									
90		WEARE GIFFARD	1 day	Fri 11/07/14	Fri 11/07/14	89									
91		HUNTSHAW	1 day	Mon 14/07/14	Mon 14/07/14	90									
92		ALVERDISCOTT	1 day	Tue 15/07/14	Tue 15/07/14	91									
93		YARNSCOMBE	1 day	Wed 16/07/14	Wed 16/07/14	92									
94		TORRINGTON	2 days	Thu 17/07/14	Fri 18/07/14	93									
95		ST GILES IN THE WOOD	2 days	Mon 21/07/14	Tue 22/07/14	94									
96		HIGH BICKINGTON	1 day	Wed 23/07/14	Wed 23/07/14	95									
97		ASHREIGNEY	1 day	Thu 24/07/14	Thu 24/07/14	96									
98		EAST PUTFORD	1 day	Fri 25/07/14	Fri 25/07/14	97									

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
99		BULKWORTHY	1 day	Mon 28/07/14	Mon 28/07/14	98									
100		ABBOTS BICKINGTON	1 day	Tue 29/07/14	Tue 29/07/14	99									
101		WEST PUTFORD	1 day	Wed 30/07/14	Wed 30/07/14	100									
102		SUTCOMBE	2 days	Thu 31/07/14	Fri 01/08/14	101									
103		BRADWORTHY	2 days	Mon 04/08/14	Tue 05/08/14	102									
104		WOOLSERY	2 days	Wed 06/08/14	Thu 07/08/14	103									
105		CLOVELLY	1 day	Fri 08/08/14	Fri 08/08/14	104									
106		WELCOMBE	2 days	Mon 11/08/14	Tue 12/08/14	105									
107		West WA62 AVK													
108		Pyworthy	2 days	Wed 11/06/14	Thu 12/06/14										
109		Bridgerule	1 day	Fri 13/06/14	Fri 13/06/14	108									
110		Pancrasweek	2 days	Mon 16/06/14	Tue 17/06/14	109									
111		Holsworthy Hamlets	1 day	Wed 18/06/14	Wed 18/06/14	110									
112		Bradford	1 day	Thu 19/06/14	Thu 19/06/14	111									
113		Cookbury	2 days	Fri 20/06/14	Mon 23/06/14	112									
114		Hollocombe	2 days	Tue 24/06/14	Wed 25/06/14	113									
115		Halwill	2 days	Thu 26/06/14	Fri 27/06/14	114									
116		Ashwater	2 days	Mon 30/06/14	Tue 01/07/14	115									
117		Virginstowe	2 days	Wed 02/07/14	Thu 03/07/14	116									
118		Clawton	2 days	Fri 04/07/14	Mon 07/07/14	117									
119		Broadwoodwidge	2 days	Tue 08/07/14	Wed 09/07/14	118									
120		St Giles On The Heath	1 day	Thu 10/07/14	Thu 10/07/14	119									
121		Dolton/Dowland	2 days	Fri 11/07/14	Mon 14/07/14	120									
122		Winkleigh	3 days	Tue 15/07/14	Thu 17/07/14	121									
123		Iddesleigh	2 days	Fri 18/07/14	Mon 21/07/14	122									

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
124		Monkokehampton	2 days	Tue 22/07/14	Wed 23/07/14	123									
125		Broadwoodkelly	2 days	Thu 24/07/14	Fri 25/07/14	124									
126		Bondleigh	1 day	Mon 28/07/14	Mon 28/07/14	125									
127		Exbourne	2 days	Tue 29/07/14	Wed 30/07/14	126									
128		Jacobstowe	2 days	Thu 31/07/14	Fri 01/08/14	127									
129		Sampford Courtenay	2 days	Mon 04/08/14	Tue 05/08/14	128									
130		North Tawton	1 day	Wed 06/08/14	Wed 06/08/14	129									
131		Spreyton	2 days	Thu 07/08/14	Fri 08/08/14	130									
132		Drewsteignton	2 days	Mon 11/08/14	Tue 12/08/14	131									
133		Chagford	2 days	Wed 13/08/14	Thu 14/08/14	132									
134		Throwleigh/Gidleigh	2 days	Fri 15/08/14	Mon 18/08/14	133									
135		Sticklepath	2 days	Tue 19/08/14	Wed 20/08/14	134									
136		South Tawton	1 day	Thu 21/08/14	Thu 21/08/14	135									
137		Belstone	1 day	Fri 22/08/14	Fri 22/08/14	136									
138		Northlew	2 days	Mon 25/08/14	Tue 26/08/14	137									
139		Bratton Clovelly	1 day	Wed 27/08/14	Wed 27/08/14	138									
140		Beaworthy/Germansweek	2 days	Thu 28/08/14	Fri 29/08/14	139									
141		Highampton	2 days	Mon 01/09/14	Tue 02/09/14	140									
142		Black Torrington	2 days	Wed 03/09/14	Thu 04/09/14	141									
143		Sheepwash	1 day	Fri 05/09/14	Fri 05/09/14	142									
144		Meeth	1 day	Mon 08/09/14	Mon 08/09/14	143									
145		Hatherleigh	2 days	Tue 09/09/14	Wed 10/09/14	144									
146		Inwardleigh	1 day	Thu 11/09/14	Thu 11/09/14	145									
147		Okehampton	2 days	Fri 12/09/14	Mon 15/09/14	146									
148		Sourton	1 day	Tue 16/09/14	Tue 16/09/14	147									

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
149		Milton Abbot	2 days	Wed 17/09/14	Thu 18/09/14	148									
150		Peter Tavy	2 days	Fri 19/09/14	Mon 22/09/14	149									
151		Mary Tavy	2 days	Tue 23/09/14	Wed 24/09/14	150									
152		Lifton	2 days	Thu 25/09/14	Fri 26/09/14	151									
153		Stowford	0.5 days	Mon 29/09/14	Mon 29/09/14	152									
154		Lewdown	0.5 days	Mon 29/09/14	Mon 29/09/14	153									
155		Thrushelton	1 day	Tue 30/09/14	Tue 30/09/14	154									
156		Brentor	1 day	Wed 01/10/14	Wed 01/10/14	155									
157		Marystowe	1 day	Thu 02/10/14	Thu 02/10/14	156									
158		Coryton	1 day	Fri 03/10/14	Fri 03/10/14	157									
159		Dunterton	1 day	Mon 06/10/14	Mon 06/10/14	158									
160		Bradstone	2 days	Tue 07/10/14	Wed 08/10/14	159									
161		Kelly	2 days	Thu 09/10/14	Fri 10/10/14	160									
162		Lydford	1 day	Mon 13/10/14	Mon 13/10/14	161									
163		Bridestowe	1 day	Tue 14/10/14	Tue 14/10/14	162									
164		North WA62 ADU													
165		NORTH MOLTON CP	2 days	Thu 12/06/14	Fri 13/06/14										
166		BRAYFORD	1 day	Mon 16/06/14	Mon 16/06/14	165									
167		EAST & WEST BUCKLAND	0.5 days	Tue 17/06/14	Tue 17/06/14	166									
168		SWIMBRIDGE	2 days	Tue 17/06/14	Thu 19/06/14	167									
169		ATHERINGTON	1 day	Thu 19/06/14	Fri 20/06/14	168									
170		CHITTLEHAMPTON	1 day	Fri 20/06/14	Mon 23/06/14	169									
171		SATTERLEIGH & WARKLEIGH	1 day	Mon 23/06/14	Tue 24/06/14	170									
172		CHITTLEHAMHOLT	1 day	Tue 24/06/14	Wed 25/06/14	171									
173		BURRINGTON	1 day	Wed 25/06/14	Thu 26/06/14	172									

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
174		CHULMLEIGH	1 day	Thu 26/06/14	Fri 27/06/14	173									
175		EAST WORLINGTON	1 day	Fri 27/06/14	Mon 30/06/14	174									
176		WITHERIDGE	1 day	Mon 30/06/14	Tue 01/07/14	175									
177		RACKENFORD	1 day	Tue 01/07/14	Wed 02/07/14	176									
178		KNOWSTONE	1 day	Wed 02/07/14	Thu 03/07/14	177									
179		ROSE ASH	1 day	Thu 03/07/14	Fri 04/07/14	178									
180		MESHAW	1 day	Fri 04/07/14	Mon 07/07/14	179									
181		ROMANSLEIGH	1 day	Mon 07/07/14	Tue 08/07/14	180									
182		MARIANSLEIGH	1 day	Tue 08/07/14	Wed 09/07/14	181									
183		QUEENS NYMPTON	2 days	Wed 09/07/14	Fri 11/07/14	182									
184		GEORGE NYMPTON	1 day	Fri 11/07/14	Mon 14/07/14	183									
185		SOUTH MOLTON	1 day	Mon 14/07/14	Tue 15/07/14	184									
186		FILLEIGH	0.5 days	Tue 15/07/14	Tue 15/07/14	185									
187		TWITCHEN	1 day	Wed 16/07/14	Wed 16/07/14	186									
188		MOLLAND	1.5 days	Thu 17/07/14	Fri 18/07/14	187									
189		WEST ANSTEY	1 day	Fri 18/07/14	Mon 21/07/14	188									
190		EAST ANSTEY	1 day	Mon 21/07/14	Tue 22/07/14	189									
191		TAWSTOCK	1 day	Tue 22/07/14	Wed 23/07/14	190									
192		BISHOPS TAWTON	1 day	Wed 23/07/14	Thu 24/07/14	191									
193		LANDKEY	1 day	Thu 24/07/14	Fri 25/07/14	192									
194		HORWOOD - LOVACOTT & NEWTON TRACEY	1 day	Fri 25/07/14	Mon 28/07/14	193									
195		WESTLEIGH	1 day	Mon 28/07/14	Tue 29/07/14	194									
196		INSTOW	1 day	Tue 29/07/14	Wed 30/07/14	195									
197		NORTH WA62 AXP													

Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
198		FREMINGTON	1 day	Tue 10/06/14	Tue 10/06/14										
199		BARNSTAPLE	1 day	Wed 11/06/14	Wed 11/06/14	198									
200		PILTON WEST	0.5 days	Thu 12/06/14	Thu 12/06/14	199									
201		ASHFORD	0.5 days	Thu 12/06/14	Thu 12/06/14	200									
202		HEANTON PUNCHARDEN	0.5 days	Fri 13/06/14	Fri 13/06/14	201									
203		BRAUNTON	1 day	Fri 13/06/14	Mon 16/06/14	202									
204		GEORGEHAM	1 day	Mon 16/06/14	Tue 17/06/14	203									
205		MORTHOE	1.5 days	Tue 17/06/14	Wed 18/06/14	204									
206		WESTDOWN	1.5 days	Thu 19/06/14	Fri 20/06/14	205									
207		ILFRACOMBE	1.5 days	Fri 20/06/14	Mon 23/06/14	206									
208		BITTADON	2 days	Tue 24/06/14	Wed 25/06/14	207									
209		BERRYNARBOR	3 days	Thu 26/06/14	Mon 30/06/14	208									
210		COMBE MARTIN	2 days	Tue 01/07/14	Wed 02/07/14	209									
211		TRENTISHOE	2 days	Thu 03/07/14	Fri 04/07/14	210									
212		MARTINHOE	1 day	Mon 07/07/14	Mon 07/07/14	211									
213		LYNTON - LYNMOUTH	1 day	Tue 08/07/14	Tue 08/07/14	212									
214		COUNTISBURY	2 days	Wed 09/07/14	Thu 10/07/14	213									
215		BRENDON	1 day	Fri 11/07/14	Fri 11/07/14	214									
216		PARRACOMBE	2 days	Mon 14/07/14	Tue 15/07/14	215									
217		KENTISBURY	1 day	Wed 16/07/14	Wed 16/07/14	216									
218		EAST DOWN	1 day	Thu 17/07/14	Thu 17/07/14	217									
219		SHIRWELL	1 day	Fri 18/07/14	Fri 18/07/14	218									
220		MARWOOD	0.5 days	Mon 21/07/14	Mon 21/07/14	219									
221		GOODLEIGH	1 day	Mon 21/07/14	Tue 22/07/14	220									
222		STOKE RIVERS	1 day	Tue 22/07/14	Wed 23/07/14	221									

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14			26 May '14		
								S	F	W	M	S	T	T	
223		BRATTON FLEMING	1 day	Wed 23/07/14	Thu 24/07/14	222									
224		LOXHORE	1 day	Thu 24/07/14	Fri 25/07/14	223									
225		ARLINGTON	1 day	Fri 25/07/14	Mon 28/07/14	224									
226		CHALLACOMBE	1 day	Mon 28/07/14	Tue 29/07/14	225									
227		NORTH WA62 AWY													
228		Newton st Cyres	0.5 days	Thu 12/06/14	Thu 12/06/14										
229		Crediton Hamlets	1 day	Thu 12/06/14	Fri 13/06/14	228									
230		Cheriton Bishop	1 day	Fri 13/06/14	Mon 16/06/14	229									
231		Hittisleigh	1 day	Mon 16/06/14	Tue 17/06/14	230									
232		Colebrook / Coleford	1 day	Tue 17/06/14	Wed 18/06/14	231									
233		Bow	0.5 days	Wed 18/06/14	Wed 18/06/14	232									
234		Clannaborough	0.5 days	Thu 19/06/14	Thu 19/06/14	233									
235		Zeal Monachorum	0.5 days	Thu 19/06/14	Thu 19/06/14	234									
236		Brushford	0.5 days	Fri 20/06/14	Fri 20/06/14	235									
237		Colridge	1 day	Fri 20/06/14	Mon 23/06/14	236									
238		Nymet Rowland	1 day	Mon 23/06/14	Tue 24/06/14	237									
239		Wembworthy	1 day	Tue 24/06/14	Wed 25/06/14	238									
240		Eggesford	1 day	Wed 25/06/14	Thu 26/06/14	239									
241		Chawleigh	1 day	Thu 26/06/14	Fri 27/06/14	240									
242		Lapford	1 day	Fri 27/06/14	Mon 30/06/14	241									
243		Morchard Bishop	0.5 days	Mon 30/06/14	Mon 30/06/14	242									
244		Down St Mary	1 day	Tue 01/07/14	Tue 01/07/14	243									
245		Copplestone	0.5 days	Wed 02/07/14	Wed 02/07/14	244									
246		Crediton Rural	1 day	Wed 02/07/14	Thu 03/07/14	245									
247		Sandford	0.5 days	Thu 03/07/14	Thu 03/07/14	246									

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
248		Kennerleigh	1 day	Fri 04/07/14	Fri 04/07/14	247									
249		Woolfardsworthy	1 day	Mon 07/07/14	Mon 07/07/14	248									
250		Washford Pyne	1 day	Tue 08/07/14	Tue 08/07/14	249									
251		Puddington	1 day	Wed 09/07/14	Wed 09/07/14	250									
252		Pennymoor	1 day	Thu 10/07/14	Thu 10/07/14	251									
253		Cruwys Morchard	1 day	Fri 11/07/14	Fri 11/07/14	252									
254		Poughill	1 day	Mon 14/07/14	Mon 14/07/14	253									
255		Stockly English	1 day	Tue 15/07/14	Tue 15/07/14	254									
256		Cheriton Fitzpaine	1 day	Wed 16/07/14	Wed 16/07/14	255									
257		Upton Hellons	1 day	Thu 17/07/14	Thu 17/07/14	256									
258		Shobrooke	1 day	Fri 18/07/14	Fri 18/07/14	257									
259		Thorverton	1 day	Mon 21/07/14	Mon 21/07/14	258									
260		Cadbury	1 day	Tue 22/07/14	Tue 22/07/14	259									
261		Cadleigh	0.5 days	Wed 23/07/14	Wed 23/07/14	260									
262		NORTH WA62 ATO													
263		Witleigh	1 day	Tue 10/06/14	Tue 10/06/14										
264		Templeton	1 day	Wed 11/06/14	Wed 11/06/14	263									
265		Calverleigh / Washfield	1 day	Thu 12/06/14	Thu 12/06/14	264									
266		Loxbeare	0.5 days	Fri 13/06/14	Fri 13/06/14	265									
267		Stoodleigh	1 day	Fri 13/06/14	Mon 16/06/14	266									
268		Oakford	1 day	Mon 16/06/14	Tue 17/06/14	267									
269		Silverton	0.5 days	Tue 17/06/14	Tue 17/06/14	268									
270		Bickleigh	1 day	Wed 18/06/14	Wed 18/06/14	269									
271		Bradnich	0.5 days	Thu 19/06/14	Thu 19/06/14	270									
272		Collumpton Rural	0.5 days	Thu 19/06/14	Thu 19/06/14	271									

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
273		Kentisbeare	1 day	Fri 20/06/14	Fri 20/06/14	272									
274		Blackborough	1 day	Mon 23/06/14	Mon 23/06/14	273									
275		Willand Rural	0.5 days	Tue 24/06/14	Tue 24/06/14	274									
276		Uffculme Rural	0.5 days	Tue 24/06/14	Tue 24/06/14	275									
277		Culmstock	1 day	Wed 25/06/14	Wed 25/06/14	276									
278		Hemyock	0.5 days	Thu 26/06/14	Thu 26/06/14	277									
279		Clayhidon	1 day	Thu 26/06/14	Fri 27/06/14	278									
280		Burlescombe	1 day	Fri 27/06/14	Mon 30/06/14	279									
281		Westleigh	1 day	Mon 30/06/14	Tue 01/07/14	280									
282		Holcombe Rogus	1 day	Tue 01/07/14	Wed 02/07/14	281									
283		Hockworthy	0.5 days	Wed 02/07/14	Wed 02/07/14	282									
284		Huntsham	1 day	Thu 03/07/14	Thu 03/07/14	283									
285		Clayhanger	0.5 days	Fri 04/07/14	Fri 04/07/14	284									
286		Shillingford	0.5 days	Fri 04/07/14	Fri 04/07/14	285									
287		Morebath	0.5 days	Mon 07/07/14	Mon 07/07/14	286									
288		Bampton	0.5 days	Mon 07/07/14	Mon 07/07/14	287									
289		Cove	1 day	Tue 08/07/14	Tue 08/07/14	288									
290		Chevithorne	1 day	Wed 09/07/14	Wed 09/07/14	289									
291		Uplowman	1 day	Thu 10/07/14	Thu 10/07/14	290									
292		Sandford Peverell	0.5 days	Fri 11/07/14	Fri 11/07/14	291									
293		Halberton	0.5 days	Fri 11/07/14	Fri 11/07/14	292									
294		Tiverton Rural	0.5 days	Mon 14/07/14	Mon 14/07/14	293									
295		Butterleigh	1 day	Mon 14/07/14	Tue 15/07/14	294									
296		SOUTH WA62 AUX													
297		Dartington	1 day	Mon 16/06/14	Mon 16/06/14										

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
298		Rattery	1 day	Tue 17/06/14	Tue 17/06/14	297									
299		Dean Prior	1 day	Wed 18/06/14	Wed 18/06/14	298									
300		South Brent	2 days	Thu 19/06/14	Fri 20/06/14	299									
301		Harbeton	1 day	Mon 23/06/14	Mon 23/06/14	300									
302		Broadhempston	1 day	Tue 24/06/14	Tue 24/06/14	301									
303		Littlehempston	1 day	Wed 25/06/14	Wed 25/06/14	302									
304		Berry Pomeroy	1 day	Thu 26/06/14	Thu 26/06/14	303									
305		Kingswear	1 day	Fri 27/06/14	Fri 27/06/14	304									
306		Dartmoor Forrest	1 day	Mon 30/06/14	Mon 30/06/14	305									
307		Walkhampton	2 days	Tue 01/07/14	Wed 02/07/14	306									
308		Sampford Spiney	1 day	Thu 03/07/14	Thu 03/07/14	307									
309		Meavy	1 day	Fri 04/07/14	Fri 04/07/14	308									
310		Marldon	1 day	Mon 07/07/14	Mon 07/07/14	309									
311		Totnes	1 day	Tue 08/07/14	Tue 08/07/14	310									
312		Ashprington	1 day	Wed 09/07/14	Wed 09/07/14	311									
313		Stoke Gabriel	1 day	Thu 10/07/14	Thu 10/07/14	312									
314		Cornworthy	1 day	Fri 11/07/14	Fri 11/07/14	313									
315		Dittisham	1 day	Mon 14/07/14	Mon 14/07/14	314									
316		Kingswear	1 day	Tue 15/07/14	Tue 15/07/14	315									
317		Dartmouth	1 day	Wed 16/07/14	Wed 16/07/14	316									
318		Stoke Flemming	1 day	Thu 17/07/14	Thu 17/07/14	317									
319		Halwell / Moreleigh	1 day	Fri 18/07/14	Fri 18/07/14	318									
320		Blackawton	1 day	Mon 21/07/14	Mon 21/07/14	319									
321		Strete	1 day	Tue 22/07/14	Tue 22/07/14	320									
322		Slapton	1 day	Wed 23/07/14	Wed 23/07/14	321									

Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14		
								S	F	W	M	S	T	T		
323		SOUTH WA62 AVB														
324		Bickleigh	1 day	Wed 18/06/14	Wed 18/06/14											
325		Shaugh Prior	2 days	Thu 19/06/14	Fri 20/06/14	324										
326		Cornwood	2 days	Mon 23/06/14	Tue 24/06/14	325										
327		Harford	1 day	Wed 25/06/14	Wed 25/06/14	326										
328		Ivybridge	1 day	Thu 26/06/14	Thu 26/06/14	327										
329		Ugborough	1 day	Fri 27/06/14	Fri 27/06/14	328										
330		Ermington	1 day	Mon 30/06/14	Mon 30/06/14	329										
331		Diptford	1 day	Tue 01/07/14	Tue 01/07/14	330										
332		Sparkwell	2 days	Wed 02/07/14	Thu 03/07/14	331										
333		Yealmpton	1 day	Fri 04/07/14	Fri 04/07/14	332										
334		Holbeton	1 day	Mon 07/07/14	Mon 07/07/14	333										
335		Newton and Noss	1 day	Tue 08/07/14	Tue 08/07/14	334										
336		Wembury	1 day	Wed 09/07/14	Wed 09/07/14	335										
337		Brixton	1 day	Thu 10/07/14	Thu 10/07/14	336										
338		Bere Ferrers	1 day	Fri 11/07/14	Fri 11/07/14	337										
339		Buckland Monachorum	2 days	Mon 14/07/14	Tue 15/07/14	338										
340		Horrabridge	1 day	Wed 16/07/14	Wed 16/07/14	339										
341		Whitchurch	1 day	Thu 17/07/14	Thu 17/07/14	340										
342		Tavistock	2 days	Fri 18/07/14	Mon 21/07/14	341										
343		Gulworthy	1 day	Tue 22/07/14	Tue 22/07/14	342										
344		Sydenham Damerel	1 day	Wed 23/07/14	Wed 23/07/14	343										
345		Lamerton	2 days	Thu 24/07/14	Fri 25/07/14	344										
346		East Allington	1 day	Mon 28/07/14	Mon 28/07/14	345										
347		Woodleigh	1 day	Tue 29/07/14	Tue 29/07/14	346										

Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
348		Loddiswell	1 day	Wed 30/07/14	Wed 30/07/14	347									
349		Aveton Gifford	1 day	Thu 31/07/14	Thu 31/07/14	348									
350		Bigbury	1 day	Fri 01/08/14	Fri 01/08/14	349									
351		Ringmore	1 day	Mon 04/08/14	Mon 04/08/14	350									
352		Kingston	1 day	Tue 05/08/14	Tue 05/08/14	351									
353		Thurlestone	1 day	Wed 06/08/14	Wed 06/08/14	352									
354		Churchstow	1 day	Thu 07/08/14	Thu 07/08/14	353									
355		Buckland - Tout Saints	1 day	Fri 08/08/14	Fri 08/08/14	354									
356		Frogmore and Sherford	1 day	Mon 11/08/14	Mon 11/08/14	355									
357		Chivelstone	1 day	Tue 12/08/14	Tue 12/08/14	356									
358		East Portlemouth	1 day	Wed 13/08/14	Wed 13/08/14	357									
359		South Pool	1 day	Thu 14/08/14	Thu 14/08/14	358									
360		Charleton	1 day	Fri 15/08/14	Fri 15/08/14	359									
361		Kingsbridge	1 day	Mon 18/08/14	Mon 18/08/14	360									
362		West Alvington	1 day	Tue 19/08/14	Tue 19/08/14	361									
363		South Milton	1 day	Wed 20/08/14	Wed 20/08/14	362									
364		South Huish	1 day	Thu 21/08/14	Thu 21/08/14	363									
365		Modbury	1 day	Fri 22/08/14	Fri 22/08/14	364									
366		(SOUTH) WA62 AXS													
367		Whitestone	1 day	Tue 17/06/14	Tue 17/06/14										
368		Tedburn St Mary	2 days	Wed 18/06/14	Thu 19/06/14	367									
369		Holcombe Burnell	1 day	Fri 20/06/14	Fri 20/06/14	368									
370		Dunsford	1 day	Mon 23/06/14	Mon 23/06/14	369									
371		Ide	1 day	Tue 24/06/14	Tue 24/06/14	370									
372		Shillingford	1 day	Wed 25/06/14	Wed 25/06/14	371									

Project: Non Salting Network Gras
Date: Wed 11/06/14


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14		12 May '14				26 May '14	
								S	F	W	M	S	T	T	
373		Kenn	1 day	Thu 26/06/14	Thu 26/06/14	372									
374		Dunchideock	0.5 days	Fri 27/06/14	Fri 27/06/14	373									
375		Doddiscombeleigh	1 day	Fri 27/06/14	Mon 30/06/14	374									
376		Aston	1 day	Mon 30/06/14	Tue 01/07/14	375									
377		Trushum	1 day	Tue 01/07/14	Wed 02/07/14	376									
378		Exminster	1 day	Wed 02/07/14	Thu 03/07/14	377									
379		Chudleigh	2 days	Thu 03/07/14	Mon 07/07/14	378									
380		Ideford	0.5 days	Mon 07/07/14	Mon 07/07/14	379									
381		Kingsteignton	2 days	Tue 08/07/14	Wed 09/07/14	380									
382		Bishopsteignton	1 day	Thu 10/07/14	Thu 10/07/14	381									
383		Teignmouth	1 day	Fri 11/07/14	Fri 11/07/14	382									
384		Dawlish	1 day	Mon 14/07/14	Mon 14/07/14	383									
385		Ashcombe	0.5 days	Tue 15/07/14	Tue 15/07/14	384									
386		Mamhead	1 day	Tue 15/07/14	Wed 16/07/14	385									
387		Kenton	2 days	Wed 16/07/14	Fri 18/07/14	386									
388		Starcross	0.5 days	Fri 18/07/14	Fri 18/07/14	387									
389		Powderham	1 day	Mon 21/07/14	Mon 21/07/14	388									
390		Shaldon	1 day	Tue 22/07/14	Tue 22/07/14	389									
391		Teignrace	1 day	Wed 23/07/14	Wed 23/07/14	390									
392		Newton Abbott	2 days	Thu 24/07/14	Fri 25/07/14	391									
393		Bickington	1 day	Mon 28/07/14	Mon 28/07/14	392									
394		Ogwell	1 day	Tue 29/07/14	Tue 29/07/14	393									
395		Trobryan	0.5 days	Wed 30/07/14	Wed 30/07/14	394									
396		Ipplepen	1 day	Wed 30/07/14	Thu 31/07/14	395									
397		SOUTH WA62 ATX													


Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14							
								12 May '14				26 May '14			
								S	F	W	M	S	T	T	
398		Abbotskerswell	0.5 days	Tue 27/05/14	Tue 27/05/14										
399		Kingskerswell	0.5 days	Tue 27/05/14	Tue 27/05/14	398									
400		Coffinswell	1 day	Wed 28/05/14	Wed 28/05/14	399									
401		Hacombe	0.5 days	Thu 29/05/14	Thu 29/05/14	400									
402		Stokenteignhead	1 day	Thu 29/05/14	Fri 30/05/14	401									
403		Ilington	1 day	Fri 30/05/14	Mon 02/06/14	402									
404		Widecombe	1 day	Mon 02/06/14	Tue 03/06/14	403									
405		Buckland	0.5 days	Tue 03/06/14	Tue 03/06/14	404									
406		Buckfastleigh	0.5 days	Wed 04/06/14	Wed 04/06/14	405									
407		Broadhempston	1 day	Wed 04/06/14	Thu 05/06/14	406									
408		Woodland	0.5 days	Thu 05/06/14	Thu 05/06/14	407									
409		Asburton	1 day	Fri 06/06/14	Fri 06/06/14	408									
410		Lustleigh	0.5 days	Mon 09/06/14	Mon 09/06/14	409									
411		Bovey Tracey	1 day	Mon 09/06/14	Tue 10/06/14	410									
412		Hennock	1 day	Tue 10/06/14	Wed 11/06/14	411									
413		Christow	1 day	Wed 11/06/14	Thu 12/06/14	412									
414		Bridford	2 days	Thu 12/06/14	Mon 16/06/14	413									
415		Moreonhampstead	0.5 days	Mon 16/06/14	Mon 16/06/14	414									
416		North Bovey	0.5 days	Tue 17/06/14	Tue 17/06/14	415									
417		Manaton	1 day	Tue 17/06/14	Wed 18/06/14	416									




Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
 Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
 Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
 Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
 Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		



Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		





















Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Oct '14			27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S			

Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


Oct '14			27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S			

Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		



Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		



Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		



Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		



Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Oct '14			27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S			

Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		



Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



















Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		





















Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Oct '14			27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S			

Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

Oct '14			27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S			


Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

Oct '14		27 Oct '14			10 Nov '14			24 Nov '14			08 Dec '14			22 Dec '14			05 Jan '15			19 Jan '15			02 Feb '15			16 Feb '15			02
T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T	S	F	W	M	S		



Project: Non Salting Network Gras
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Non Salting Network Gras Date: Wed 11/06/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	