
ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 County- wide  non principle 
routes

2  East WA62 AWR
3 Branscombe 0.5 days Tue 10/06/14 Tue 10/06/14
4 Beer 0.5 days Tue 10/06/14 Tue 10/06/14 3
5 Seaton Rural 0.5 days Wed 11/06/14Wed 11/06/144
6 Axmouth 0.5 days Wed 11/06/14Wed 11/06/145
7 Combpyne 0.5 days Thu 12/06/14 Thu 12/06/14 6
8 Uplyme 1 day Thu 12/06/14 Fri 13/06/14 7
9 Musbury 1 day Fri 13/06/14 Mon 16/06/148

10 Colyton 1 day Mon 16/06/14Tue 17/06/14 9
11 Southleigh 1 day Tue 17/06/14 Wed 18/06/1410
12 Farway 1 day Wed 18/06/14Thu 19/06/14 11
13 Northleigh 0.5 days Thu 19/06/14 Thu 19/06/14 12
14 Shute 0.5 days Fri 20/06/14 Fri 20/06/14 13
15 Axminster Rural 1 day Fri 20/06/14 Mon 23/06/1414
16 Hawkchurch 1 day Mon 23/06/14Tue 24/06/14 15
17 All Saints 0.5 days Tue 24/06/14 Tue 24/06/14 16
18 Dalwood 1 day Wed 25/06/14Wed 25/06/1417
19 Widworthy 0.5 days Thu 26/06/14 Thu 26/06/14 18
20 Honiton Rural 0.5 days Thu 26/06/14 Thu 26/06/14 19
21 Offwell 0.5 days Fri 27/06/14 Fri 27/06/14 20
22 Cotleigh 1 day Fri 27/06/14 Mon 30/06/1421
23 Monkton 0.5 days Mon 30/06/14Mon 30/06/1422
24 Stockland 1 day Tue 01/07/14 Tue 01/07/14 23
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

25 Membury 1 day Wed 02/07/14Wed 02/07/1424
26 Yarcombe 1 day Thu 03/07/14 Thu 03/07/14 25
27 Upottery 1 day Fri 04/07/14 Fri 04/07/14 26
28 Luppit 1 day Mon 07/07/14Mon 07/07/1427
29  East WA62 ACX 
30 Exmouth Rural 1 day Tue 10/06/14 Tue 10/06/14
31 Budleigh Rural 0.5 days Wed 11/06/14Wed 11/06/1430
32 East Budleigh 0.5 days Wed 11/06/14Wed 11/06/1431
33 Otterton 1 day Thu 12/06/14 Thu 12/06/14 32
34 Lympstone 0.5 days Fri 13/06/14 Fri 13/06/14 33
35 Woodbury 0.5 days Fri 13/06/14 Fri 13/06/14 34
36 Colaton Raleigh 1 day Mon 16/06/14Mon 16/06/1435
37 Woodbury Salterton 1 day Tue 17/06/14 Tue 17/06/14 36
38 Clyst st George 0.5 days Wed 18/06/14Wed 18/06/1437
39 Faringdon 0.5 days Wed 18/06/14Wed 18/06/1438
40 Newton Popleford & Harpford0.5 days Thu 19/06/14 Thu 19/06/14 39
41 Sidmouth Rural 1 day Thu 19/06/14 Fri 20/06/14 40
42 Ottery st mary Rural 1 day Fri 20/06/14 Mon 23/06/1441
43 Aylesbeare 1 day Mon 23/06/14Tue 24/06/14 42
44 Sowton 0.5 days Tue 24/06/14 Tue 24/06/14 43
45 Clyst Honiton 0.5 days Wed 25/06/14Wed 25/06/1444
46 Rockbeare 0.5 days Wed 25/06/14Wed 25/06/1445
47 Huxhum 0.5 days Thu 26/06/14 Thu 26/06/14 46
48 Stoke Cannon 0.5 days Thu 26/06/14 Thu 26/06/14 47
49 Bramford Speke 1 day Fri 27/06/14 Fri 27/06/14 48
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

50 Upton Pyne 0.5 days Mon 30/06/14Mon 30/06/1449
51 Nether Exe 0.5 days Mon 30/06/14Mon 30/06/1450
52 Rewe 1 day Tue 01/07/14 Tue 01/07/14 51
53 Broadclyst 1 day Wed 02/07/14Wed 02/07/1452
54 Poltimore 0.5 days Thu 03/07/14 Thu 03/07/14 53
55 Whimple 1 day Thu 03/07/14 Fri 04/07/14 54
56 Talaton 0.5 days Fri 04/07/14 Fri 04/07/14 55
57 Gittisham 1 day Mon 07/07/14Mon 07/07/1456
58 Buckerell 0.5 days Tue 08/07/14 Tue 08/07/14 57
59 Feniton 0.5 days Tue 08/07/14 Tue 08/07/14 58
60 Clyst st Lawrence 0.5 days Wed 09/07/14Wed 09/07/1459
61 Clyst Hydon 1 day Wed 09/07/14Thu 10/07/14 60
62 Payhembury 1 day Thu 10/07/14 Fri 11/07/14 61
63 Plymtree 1 day Fri 11/07/14 Mon 14/07/1462
64 Awliscombe / Combe Raleigh 1 day Mon 

14/07/14
Tue 15/07/14 63

65 Broadhembury 1 day Tue 15/07/14 Wed 16/07/1464
66 Dunkeswell 1 day Wed 16/07/14Thu 17/07/14 65
67 Sheldon 1 day Thu 17/07/14 Fri 18/07/14 66
68 West WA62 AUV
69 BEAFORD 1 day Thu 19/06/14 Thu 19/06/14
70 MERTON 1 day Fri 20/06/14 Fri 20/06/14 69
71 HUISH 0.5 days Mon 23/06/14Mon 23/06/1470
72 PETROCKSTOWE 0.5 days Mon 23/06/14Mon 23/06/1471
73 BUCKLAND FILLEIGH 1 day Tue 24/06/14 Tue 24/06/14 72
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Task Name Duration Start Finish Predecessors Resource Names

74 SHEBBEAR 1 day Wed 25/06/14Wed 25/06/1473
75 THORNBURY 0.5 days Thu 26/06/14 Thu 26/06/14 74
76 MILTON DAMEREL 0.5 days Thu 26/06/14 Thu 26/06/14 75
77 NEWTON ST PETROCK 0.5 days Fri 27/06/14 Fri 27/06/14 76
78 PETERSMARLAND 1 day Fri 27/06/14 Mon 30/06/1477
79 LANGTREE 0.5 days Mon 30/06/14Mon 30/06/1478
80 LITTLE TORRINGTON 0.5 days Tue 01/07/14 Tue 01/07/14 79
81 FRITHELSTOCK 0.5 days Tue 01/07/14 Tue 01/07/14 80
82 BUCKLAND BREWER 2 days Wed 02/07/14Thu 03/07/14 81
83 PARKHAM 2 days Fri 04/07/14 Mon 07/07/1482
84 MONKLEIGH 0.5 days Tue 08/07/14 Tue 08/07/14 83
85 LITTLEHAM 0.5 days Tue 08/07/14 Tue 08/07/14 84
86 ALWINGTON 0.5 days Wed 09/07/14Wed 09/07/1485
87 ABBOTSHAM 0.5 days Wed 09/07/14Wed 09/07/1486
88 NORTHAM 0.5 days Thu 10/07/14 Thu 10/07/14 87
89 BIDEFORD 0.5 days Thu 10/07/14 Thu 10/07/14 88
90 WEARE GIFFARD 1 day Fri 11/07/14 Fri 11/07/14 89
91 HUNTSHAW 1 day Mon 14/07/14Mon 14/07/1490
92 ALVERDISCOTT 1 day Tue 15/07/14 Tue 15/07/14 91
93 YARNSCOMBE 1 day Wed 16/07/14Wed 16/07/1492
94 TORRINGTON 2 days Thu 17/07/14 Fri 18/07/14 93
95 ST GILES IN THE WOOD 2 days Mon 21/07/14Tue 22/07/14 94
96 HIGH BICKINGTON 1 day Wed 23/07/14Wed 23/07/1495
97 ASHREIGNEY 1 day Thu 24/07/14 Thu 24/07/14 96
98 EAST PUTFORD 1 day Fri 25/07/14 Fri 25/07/14 97
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ID Task 
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Task Name Duration Start Finish Predecessors Resource Names

99 BULKWORTHY 1 day Mon 28/07/14Mon 28/07/1498
100 ABBOTS BICKINGTON 1 day Tue 29/07/14 Tue 29/07/14 99
101 WEST PUTFORD 1 day Wed 30/07/14Wed 30/07/14100
102 SUTCOMBE 2 days Thu 31/07/14 Fri 01/08/14 101
103 BRADWORTHY 2 days Mon 04/08/14Tue 05/08/14 102
104 WOOLSERY 2 days Wed 06/08/14Thu 07/08/14 103
105 CLOVELLY 1 day Fri 08/08/14 Fri 08/08/14 104
106 WELCOMBE 2 days Mon 11/08/14Tue 12/08/14 105
107 West WA62 AVK
108 Pyworthy 2 days Wed 11/06/14Thu 12/06/14
109 Bridgerule 1 day Fri 13/06/14 Fri 13/06/14 108
110 Pancrasweek 2 days Mon 16/06/14Tue 17/06/14 109
111 Holsworthy Hamlets 1 day Wed 18/06/14Wed 18/06/14110
112 Bradford 1 day Thu 19/06/14 Thu 19/06/14 111
113 Cookbury 2 days Fri 20/06/14 Mon 23/06/14112
114 Hollocombe 2 days Tue 24/06/14 Wed 25/06/14113
115 Halwill 2 days Thu 26/06/14 Fri 27/06/14 114
116 Ashwater 2 days Mon 30/06/14Tue 01/07/14 115
117 Virginstowe 2 days Wed 02/07/14Thu 03/07/14 116
118 Clawton 2 days Fri 04/07/14 Mon 07/07/14117
119 Broadwoodwidger 2 days Tue 08/07/14 Wed 09/07/14118
120 St Giles On The Heath 1 day Thu 10/07/14 Thu 10/07/14 119
121 Dolton/Dowland 2 days Fri 11/07/14 Mon 14/07/14120
122 Winkleigh 3 days Tue 15/07/14 Thu 17/07/14 121
123 Iddesleigh 2 days Fri 18/07/14 Mon 21/07/14122
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Task Name Duration Start Finish Predecessors Resource Names

124 Monkokehampton 2 days Tue 22/07/14 Wed 23/07/14123
125 Broadwoodkelly 2 days Thu 24/07/14 Fri 25/07/14 124
126 Bondleigh 1 day Mon 28/07/14Mon 28/07/14125
127 Exbourne 2 days Tue 29/07/14 Wed 30/07/14126
128 Jacobstowe 2 days Thu 31/07/14 Fri 01/08/14 127
129 Sampford Courtenay 2 days Mon 04/08/14Tue 05/08/14 128
130 North Tawton 1 day Wed 06/08/14Wed 06/08/14129
131 Spreyton 2 days Thu 07/08/14 Fri 08/08/14 130
132 Drewsteignton 2 days Mon 11/08/14Tue 12/08/14 131
133 Chagford 2 days Wed 13/08/14Thu 14/08/14 132
134 Throwleigh/Gidleigh 2 days Fri 15/08/14 Mon 18/08/14133
135 Sticklepath 2 days Tue 19/08/14 Wed 20/08/14134
136 South Tawton 1 day Thu 21/08/14 Thu 21/08/14 135
137 Belstone 1 day Fri 22/08/14 Fri 22/08/14 136
138 Northlew 2 days Mon 25/08/14Tue 26/08/14 137
139 Bratton Clovelly 1 day Wed 27/08/14Wed 27/08/14138
140 Beaworthy/Germansweek 2 days Thu 28/08/14 Fri 29/08/14 139
141 Highampton 2 days Mon 01/09/14Tue 02/09/14 140
142 Black Torrington 2 days Wed 03/09/14Thu 04/09/14 141
143 Sheepwash 1 day Fri 05/09/14 Fri 05/09/14 142
144 Meeth 1 day Mon 08/09/14Mon 08/09/14143
145 Hatherleigh 2 days Tue 09/09/14 Wed 10/09/14144
146 Inwardleigh 1 day Thu 11/09/14 Thu 11/09/14 145
147 Okehampton 2 days Fri 12/09/14 Mon 15/09/14146
148 Sourton 1 day Tue 16/09/14 Tue 16/09/14 147
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Task Name Duration Start Finish Predecessors Resource Names

149 Milton Abbot 2 days Wed 17/09/14Thu 18/09/14 148
150 Peter Tavy 2 days Fri 19/09/14 Mon 22/09/14149
151 Mary Tavy 2 days Tue 23/09/14 Wed 24/09/14150
152 Lifton 2 days Thu 25/09/14 Fri 26/09/14 151
153 Stowford 0.5 days Mon 29/09/14Mon 29/09/14152
154 Lewdown 0.5 days Mon 29/09/14Mon 29/09/14153
155 Thrushelton 1 day Tue 30/09/14 Tue 30/09/14 154
156 Brentor 1 day Wed 01/10/14Wed 01/10/14155
157 Marystowe 1 day Thu 02/10/14 Thu 02/10/14 156
158 Coryton 1 day Fri 03/10/14 Fri 03/10/14 157
159 Dunterton 1 day Mon 06/10/14Mon 06/10/14158
160 Bradstone 2 days Tue 07/10/14 Wed 08/10/14159
161 Kelly 2 days Thu 09/10/14 Fri 10/10/14 160
162 Lydford 1 day Mon 13/10/14Mon 13/10/14161
163 Bridestowe 1 day Tue 14/10/14 Tue 14/10/14 162
164 North WA62 ADU
165 NORTH MOLTON CP 2 days Thu 12/06/14 Fri 13/06/14
166 BRAYFORD 1 day Mon 16/06/14Mon 16/06/14165
167 EAST & WEST BUCKLAND 0.5 days Tue 17/06/14 Tue 17/06/14 166
168 SWIMBRIDGE 2 days Tue 17/06/14 Thu 19/06/14 167
169 ATHERINGTON 1 day Thu 19/06/14 Fri 20/06/14 168
170 CHITTLEHAMPTON 1 day Fri 20/06/14 Mon 23/06/14169
171 SATTERLEIGH & WARKLEIGH 1 day Mon 23/06/14Tue 24/06/14 170
172 CHITTLEHAMHOLT 1 day Tue 24/06/14 Wed 25/06/14171
173 BURRINGTON 1 day Wed 25/06/14Thu 26/06/14 172
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

174 CHULMLEIGH 1 day Thu 26/06/14 Fri 27/06/14 173
175 EAST WORLINGTON 1 day Fri 27/06/14 Mon 30/06/14174
176 WITHERIDGE 1 day Mon 30/06/14Tue 01/07/14 175
177 RACKENFORD 1 day Tue 01/07/14 Wed 02/07/14176
178 KNOWSTONE 1 day Wed 02/07/14Thu 03/07/14 177
179 ROSE ASH 1 day Thu 03/07/14 Fri 04/07/14 178
180 MESHAW 1 day Fri 04/07/14 Mon 07/07/14179
181 ROMANSLEIGH 1 day Mon 07/07/14Tue 08/07/14 180
182 MARIANSLEIGH 1 day Tue 08/07/14 Wed 09/07/14181
183 QUEENS NYMPTON 2 days Wed 09/07/14Fri 11/07/14 182
184 GEORGE NYMPTON 1 day Fri 11/07/14 Mon 14/07/14183
185 SOUTH MOLTON 1 day Mon 14/07/14Tue 15/07/14 184
186 FILLEIGH 0.5 days Tue 15/07/14 Tue 15/07/14 185
187 TWITCHEN 1 day Wed 16/07/14Wed 16/07/14186
188 MOLLAND 1.5 days Thu 17/07/14 Fri 18/07/14 187
189 WEST ANSTEY 1 day Fri 18/07/14 Mon 21/07/14188
190 EAST ANSTEY 1 day Mon 21/07/14Tue 22/07/14 189
191 TAWSTOCK 1 day Tue 22/07/14 Wed 23/07/14190
192 BISHOPS TAWTON 1 day Wed 23/07/14Thu 24/07/14 191
193 LANDKEY 1 day Thu 24/07/14 Fri 25/07/14 192
194 HORWOOD - LOVACOTT & 

NEWTON TRACEY
1 day Fri 25/07/14 Mon 

28/07/14
193

195 WESTLEIGH 1 day Mon 28/07/14Tue 29/07/14 194
196 INSTOW 1 day Tue 29/07/14 Wed 30/07/14195
197 NORTH WA62 AXP
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Task Name Duration Start Finish Predecessors Resource Names

198 FREMINGTON 1 day Tue 10/06/14 Tue 10/06/14
199 BARNSTAPLE 1 day Wed 11/06/14Wed 11/06/14198
200 PILTON WEST 0.5 days Thu 12/06/14 Thu 12/06/14 199
201 ASHFORD 0.5 days Thu 12/06/14 Thu 12/06/14 200
202 HEANTON PUNCHARDEN 0.5 days Fri 13/06/14 Fri 13/06/14 201
203 BRAUNTON 1 day Fri 13/06/14 Mon 16/06/14202
204 GEORGEHAM 1 day Mon 16/06/14Tue 17/06/14 203
205 MORTHOE 1.5 days Tue 17/06/14 Wed 18/06/14204
206 WESTDOWN 1.5 days Thu 19/06/14 Fri 20/06/14 205
207 ILFRACOMBE 1.5 days Fri 20/06/14 Mon 23/06/14206
208 BITTADON 2 days Tue 24/06/14 Wed 25/06/14207
209 BERRYNARBOR 3 days Thu 26/06/14 Mon 30/06/14208
210 COMBE MARTIN 2 days Tue 01/07/14 Wed 02/07/14209
211 TRENTISHOE 2 days Thu 03/07/14 Fri 04/07/14 210
212 MARTINHOE 1 day Mon 07/07/14Mon 07/07/14211
213 LYNTON - LYNMOUTH 1 day Tue 08/07/14 Tue 08/07/14 212
214 COUNTISBURY 2 days Wed 09/07/14Thu 10/07/14 213
215 BRENDON 1 day Fri 11/07/14 Fri 11/07/14 214
216 PARRACOMBE 2 days Mon 14/07/14Tue 15/07/14 215
217 KENTISBURY 1 day Wed 16/07/14Wed 16/07/14216
218 EAST DOWN 1 day Thu 17/07/14 Thu 17/07/14 217
219 SHIRWELL 1 day Fri 18/07/14 Fri 18/07/14 218
220 MARWOOD 0.5 days Mon 21/07/14Mon 21/07/14219
221 GOODLEIGH 1 day Mon 21/07/14Tue 22/07/14 220
222 STOKE RIVERS 1 day Tue 22/07/14 Wed 23/07/14221
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

223 BRATTON FLEMING 1 day Wed 23/07/14Thu 24/07/14 222
224 LOXHORE 1 day Thu 24/07/14 Fri 25/07/14 223
225 ARLINGTON 1 day Fri 25/07/14 Mon 28/07/14224
226 CHALLACOMBE 1 day Mon 28/07/14Tue 29/07/14 225
227 NORTH WA62 AWY 
228 Newton st Cyres 0.5 days Thu 12/06/14 Thu 12/06/14
229 Crediton Hamlets 1 day Thu 12/06/14 Fri 13/06/14 228
230 Cheriton Bishop 1 day Fri 13/06/14 Mon 16/06/14229
231 Hittisleigh 1 day Mon 16/06/14Tue 17/06/14 230
232 Colebrook / Coleford 1 day Tue 17/06/14 Wed 18/06/14231
233 Bow 0.5 days Wed 18/06/14Wed 18/06/14232
234 Clannaborough 0.5 days Thu 19/06/14 Thu 19/06/14 233
235 Zeal Monachorum 0.5 days Thu 19/06/14 Thu 19/06/14 234
236 Brushford 0.5 days Fri 20/06/14 Fri 20/06/14 235
237 Colridge 1 day Fri 20/06/14 Mon 23/06/14236
238 Nymet Rowland 1 day Mon 23/06/14Tue 24/06/14 237
239 Wembworthy 1 day Tue 24/06/14 Wed 25/06/14238
240 Eggesford 1 day Wed 25/06/14Thu 26/06/14 239
241 Chawleigh 1 day Thu 26/06/14 Fri 27/06/14 240
242 Lapford 1 day Fri 27/06/14 Mon 30/06/14241
243 Morchard Bishop 0.5 days Mon 30/06/14Mon 30/06/14242
244 Down St Mary 1 day Tue 01/07/14 Tue 01/07/14 243
245 Copplestone 0.5 days Wed 02/07/14Wed 02/07/14244
246 Crediton Rural 1 day Wed 02/07/14Thu 03/07/14 245
247 Sandford 0.5 days Thu 03/07/14 Thu 03/07/14 246
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Task Name Duration Start Finish Predecessors Resource Names

248 Kennerleigh 1 day Fri 04/07/14 Fri 04/07/14 247
249 Woolfardsworthy 1 day Mon 07/07/14Mon 07/07/14248
250 Washford Pyne 1 day Tue 08/07/14 Tue 08/07/14 249
251 Puddington 1 day Wed 09/07/14Wed 09/07/14250
252 Pennymoor 1 day Thu 10/07/14 Thu 10/07/14 251
253 Cruwys Morchard 1 day Fri 11/07/14 Fri 11/07/14 252
254 Poughill 1 day Mon 14/07/14Mon 14/07/14253
255 Stockly English 1 day Tue 15/07/14 Tue 15/07/14 254
256 Cheriton Fitzpaine 1 day Wed 16/07/14Wed 16/07/14255
257 Upton Hellons 1 day Thu 17/07/14 Thu 17/07/14 256
258 Shobrooke 1 day Fri 18/07/14 Fri 18/07/14 257
259 Thorverton 1 day Mon 21/07/14Mon 21/07/14258
260 Cadbury 1 day Tue 22/07/14 Tue 22/07/14 259
261 Cadleigh 0.5 days Wed 23/07/14Wed 23/07/14260
262 NORTH WA62 ATO 
263 Withleigh 1 day Tue 10/06/14 Tue 10/06/14
264 Templeton 1 day Wed 11/06/14Wed 11/06/14263
265 Calverleigh / Washfield 1 day Thu 12/06/14 Thu 12/06/14 264
266 Loxbeare 0.5 days Fri 13/06/14 Fri 13/06/14 265
267 Stoodleigh 1 day Fri 13/06/14 Mon 16/06/14266
268 Oakford 1 day Mon 16/06/14Tue 17/06/14 267
269 Silverton 0.5 days Tue 17/06/14 Tue 17/06/14 268
270 Bickleigh 1 day Wed 18/06/14Wed 18/06/14269
271 Bradnich 0.5 days Thu 19/06/14 Thu 19/06/14 270
272 Collumpton Rural 0.5 days Thu 19/06/14 Thu 19/06/14 271

S F W M S T T
28 Apr '14 12 May '14 26 May '14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 11

Project: Non Salting Network Gras
Date: Wed 11/06/14



ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

273 Kentisbeare 1 day Fri 20/06/14 Fri 20/06/14 272
274 Blackborough 1 day Mon 23/06/14Mon 23/06/14273
275 Willand Rural 0.5 days Tue 24/06/14 Tue 24/06/14 274
276 Uffculme Rural 0.5 days Tue 24/06/14 Tue 24/06/14 275
277 Culmstock 1 day Wed 25/06/14Wed 25/06/14276
278 Hemyock 0.5 days Thu 26/06/14 Thu 26/06/14 277
279 Clayhidon 1 day Thu 26/06/14 Fri 27/06/14 278
280 Burlescombe 1 day Fri 27/06/14 Mon 30/06/14279
281 Westleigh 1 day Mon 30/06/14Tue 01/07/14 280
282 Holcombe Rogus 1 day Tue 01/07/14 Wed 02/07/14281
283 Hockworthy 0.5 days Wed 02/07/14Wed 02/07/14282
284 Huntsham 1 day Thu 03/07/14 Thu 03/07/14 283
285 Clayhanger 0.5 days Fri 04/07/14 Fri 04/07/14 284
286 Shillingford 0.5 days Fri 04/07/14 Fri 04/07/14 285
287 Morebath 0.5 days Mon 07/07/14Mon 07/07/14286
288 Bampton 0.5 days Mon 07/07/14Mon 07/07/14287
289 Cove 1 day Tue 08/07/14 Tue 08/07/14 288
290 Chevithorne 1 day Wed 09/07/14Wed 09/07/14289
291 Uplowman 1 day Thu 10/07/14 Thu 10/07/14 290
292 Sandford Peverell 0.5 days Fri 11/07/14 Fri 11/07/14 291
293 Halberton 0.5 days Fri 11/07/14 Fri 11/07/14 292
294 Tiverton Rural 0.5 days Mon 14/07/14Mon 14/07/14293
295 Butterleigh 1 day Mon 14/07/14Tue 15/07/14 294
296 SOUTH WA62 AUX
297 Dartington 1 day Mon 16/06/14Mon 16/06/14
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ID Task 
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Task Name Duration Start Finish Predecessors Resource Names

298 Rattery 1 day Tue 17/06/14 Tue 17/06/14 297
299 Dean Prior 1 day Wed 18/06/14Wed 18/06/14298
300 South Brent 2 days Thu 19/06/14 Fri 20/06/14 299
301 Harbeton 1 day Mon 23/06/14Mon 23/06/14300
302 Broadhempston 1 day Tue 24/06/14 Tue 24/06/14 301
303 Littlehempston 1 day Wed 25/06/14Wed 25/06/14302
304 Berry Pomeroy 1 day Thu 26/06/14 Thu 26/06/14 303
305 Kingswear 1 day Fri 27/06/14 Fri 27/06/14 304
306 Dartmoor Forrest 1 day Mon 30/06/14Mon 30/06/14305
307 Walkhampton 2 days Tue 01/07/14 Wed 02/07/14306
308 Sampford Spiney 1 day Thu 03/07/14 Thu 03/07/14 307
309 Meavy 1 day Fri 04/07/14 Fri 04/07/14 308
310 Marldon 1 day Mon 07/07/14Mon 07/07/14309
311 Totnes 1 day Tue 08/07/14 Tue 08/07/14 310
312 Ashprington 1 day Wed 09/07/14Wed 09/07/14311
313 Stoke Gabriel 1 day Thu 10/07/14 Thu 10/07/14 312
314 Cornworthy 1 day Fri 11/07/14 Fri 11/07/14 313
315 Dittisham 1 day Mon 14/07/14Mon 14/07/14314
316 Kingswear 1 day Tue 15/07/14 Tue 15/07/14 315
317 Dartmouth 1 day Wed 16/07/14Wed 16/07/14316
318 Stoke Flemming 1 day Thu 17/07/14 Thu 17/07/14 317
319 Halwell / Moreleigh 1 day Fri 18/07/14 Fri 18/07/14 318
320 Blackawton 1 day Mon 21/07/14Mon 21/07/14319
321 Strete 1 day Tue 22/07/14 Tue 22/07/14 320
322 Slapton 1 day Wed 23/07/14Wed 23/07/14321
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323 SOUTH WA62 AVB 
324 Bickleigh 1 day Wed 18/06/14Wed 18/06/14
325 Shaugh Prior 2 days Thu 19/06/14 Fri 20/06/14 324
326 Cornwood 2 days Mon 23/06/14Tue 24/06/14 325
327 Harford 1 day Wed 25/06/14Wed 25/06/14326
328 Ivybridge 1 day Thu 26/06/14 Thu 26/06/14 327
329 Ugborough 1 day Fri 27/06/14 Fri 27/06/14 328
330 Ermington 1 day Mon 30/06/14Mon 30/06/14329
331 Diptford 1 day Tue 01/07/14 Tue 01/07/14 330
332 Sparkwell 2 days Wed 02/07/14Thu 03/07/14 331
333 Yealmpton 1 day Fri 04/07/14 Fri 04/07/14 332
334 Holbeton 1 day Mon 07/07/14Mon 07/07/14333
335 Newton and Noss 1 day Tue 08/07/14 Tue 08/07/14 334
336 Wembury 1 day Wed 09/07/14Wed 09/07/14335
337 Brixton 1 day Thu 10/07/14 Thu 10/07/14 336
338 Bere Ferrers 1 day Fri 11/07/14 Fri 11/07/14 337
339 Buckland Monachorum 2 days Mon 14/07/14Tue 15/07/14 338
340 Horrabridge 1 day Wed 16/07/14Wed 16/07/14339
341 Whitchurch 1 day Thu 17/07/14 Thu 17/07/14 340
342 Tavistock 2 days Fri 18/07/14 Mon 21/07/14341
343 Gulworthy 1 day Tue 22/07/14 Tue 22/07/14 342
344 Sydenham Damerel 1 day Wed 23/07/14Wed 23/07/14343
345 Lamerton 2 days Thu 24/07/14 Fri 25/07/14 344
346 East Allington 1 day Mon 28/07/14Mon 28/07/14345
347 Woodleigh 1 day Tue 29/07/14 Tue 29/07/14 346
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348 Loddiswell 1 day Wed 30/07/14Wed 30/07/14347
349 Aveton Gifford 1 day Thu 31/07/14 Thu 31/07/14 348
350 Bigbury 1 day Fri 01/08/14 Fri 01/08/14 349
351 Ringmore 1 day Mon 04/08/14Mon 04/08/14350
352 Kingston 1 day Tue 05/08/14 Tue 05/08/14 351
353 Thurlestone 1 day Wed 06/08/14Wed 06/08/14352
354 Churchstow 1 day Thu 07/08/14 Thu 07/08/14 353
355 Buckland - Tout Saints 1 day Fri 08/08/14 Fri 08/08/14 354
356 Frogmore and Sherford 1 day Mon 11/08/14Mon 11/08/14355
357 Chivelstone 1 day Tue 12/08/14 Tue 12/08/14 356
358 East Portlemouth 1 day Wed 13/08/14Wed 13/08/14357
359 South Pool 1 day Thu 14/08/14 Thu 14/08/14 358
360 Charleton 1 day Fri 15/08/14 Fri 15/08/14 359
361 Kingsbridge 1 day Mon 18/08/14Mon 18/08/14360
362 West Alvington 1 day Tue 19/08/14 Tue 19/08/14 361
363 South Milton 1 day Wed 20/08/14Wed 20/08/14362
364 South Huish 1 day Thu 21/08/14 Thu 21/08/14 363
365 Modbury 1 day Fri 22/08/14 Fri 22/08/14 364
366 (SOUTH) WA62 AXS
367 Whitestone 1 day Tue 17/06/14 Tue 17/06/14
368 Tedburn St Mary 2 days Wed 18/06/14Thu 19/06/14 367
369 Holcombe Burnell 1 day Fri 20/06/14 Fri 20/06/14 368
370 Dunsford 1 day Mon 23/06/14Mon 23/06/14369
371 Ide 1 day Tue 24/06/14 Tue 24/06/14 370
372 Shillingford 1 day Wed 25/06/14Wed 25/06/14371
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373 Kenn 1 day Thu 26/06/14 Thu 26/06/14 372
374 Dunchideock 0.5 days Fri 27/06/14 Fri 27/06/14 373
375 Doddiscombleigh 1 day Fri 27/06/14 Mon 30/06/14374
376 Aston 1 day Mon 30/06/14Tue 01/07/14 375
377 Trushum 1 day Tue 01/07/14 Wed 02/07/14376
378 Exminster 1 day Wed 02/07/14Thu 03/07/14 377
379 Chudleigh 2 days Thu 03/07/14 Mon 07/07/14378
380 Ideford 0.5 days Mon 07/07/14Mon 07/07/14379
381 Kingsteignton 2 days Tue 08/07/14 Wed 09/07/14380
382 Bishopsteignton 1 day Thu 10/07/14 Thu 10/07/14 381
383 Teignmouth 1 day Fri 11/07/14 Fri 11/07/14 382
384 Dawlish 1 day Mon 14/07/14Mon 14/07/14383
385 Ashcombe 0.5 days Tue 15/07/14 Tue 15/07/14 384
386 Mamhead 1 day Tue 15/07/14 Wed 16/07/14385
387 Kenton 2 days Wed 16/07/14Fri 18/07/14 386
388 Starcross 0.5 days Fri 18/07/14 Fri 18/07/14 387
389 Powderham 1 day Mon 21/07/14Mon 21/07/14388
390 Shaldon 1 day Tue 22/07/14 Tue 22/07/14 389
391 Teigngrace 1 day Wed 23/07/14Wed 23/07/14390
392 Newton Abbott 2 days Thu 24/07/14 Fri 25/07/14 391
393 Bickington 1 day Mon 28/07/14Mon 28/07/14392
394 Ogwell 1 day Tue 29/07/14 Tue 29/07/14 393
395 Trobryan 0.5 days Wed 30/07/14Wed 30/07/14394
396 Ipplepen 1 day Wed 30/07/14Thu 31/07/14 395
397 SOUTH WA62 ATX
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398 Abbotskerswell 0.5 days Tue 27/05/14 Tue 27/05/14
399 Kingskerswell 0.5 days Tue 27/05/14 Tue 27/05/14 398
400 Coffinswell 1 day Wed 28/05/14Wed 28/05/14399
401 Haccombe 0.5 days Thu 29/05/14 Thu 29/05/14 400
402 Stokenteignhead 1 day Thu 29/05/14 Fri 30/05/14 401
403 Ilington 1 day Fri 30/05/14 Mon 02/06/14402
404 Widecombe 1 day Mon 02/06/14Tue 03/06/14 403
405 Buckland 0.5 days Tue 03/06/14 Tue 03/06/14 404
406 Buckfastleigh 0.5 days Wed 04/06/14Wed 04/06/14405
407 Broadhempston 1 day Wed 04/06/14Thu 05/06/14 406
408 Woodland 0.5 days Thu 05/06/14 Thu 05/06/14 407
409 Asburton 1 day Fri 06/06/14 Fri 06/06/14 408
410 Lustleigh 0.5 days Mon 09/06/14Mon 09/06/14409
411 Bovey Tracey 1 day Mon 09/06/14Tue 10/06/14 410
412 Hennock 1 day Tue 10/06/14 Wed 11/06/14411
413 Christow 1 day Wed 11/06/14Thu 12/06/14 412
414 Bridford 2 days Thu 12/06/14 Mon 16/06/14413
415 Moreonhampstead 0.5 days Mon 16/06/14Mon 16/06/14414
416 North Bovey 0.5 days Tue 17/06/14 Tue 17/06/14 415
417 Manaton 1 day Tue 17/06/14 Wed 18/06/14416
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