


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	y '14					19 May '14							
								W	T	F	S	S	M	T	W	T	F	S		
1		COUNTY WIDE TRUNK ROAD GRASS 2014 NIGHTS																		
2		A376 SANDY GATE - CLYST ST GEORGE DUEL CARRIGEWAY (TO BE CUT FOR DCC SHOW)	1 day	Mon 19/05/14	Mon 19/05/14															
3		A38 SINGLE TRACK																		
4		A361 SINGLE TRACK BOLHAM - BISHMILL - ALLER X (S/D CLOSURE)	5 days	Mon 02/06/14	Fri 06/06/14															
5		A361 SINGLE TRACK ALLER X - BARNSTABLE	5 days	Mon 09/06/14	Fri 13/06/14	4														
6		A39 SINGLE TRACK	5 days	Mon 16/06/14	Fri 20/06/14	5														
7		A380 TELEGRAPH HILL - PENN INN (DUELS) / A379 DEVON HOTEL - KENFORD	8 days	Mon 16/06/14	Wed 25/06/14															
8		A38 DUELS	0.5 days	Thu 26/06/14	Thu 26/06/14	7														
9		A361 DUELS	6 days	Thu 26/06/14	Fri 04/07/14	8														
10		A39 DUELS	6 days	Fri 04/07/14	Mon 14/07/14	9														
11		BRAUNTON DUELS	1 day	Mon 14/07/14	Tue 15/07/14	10														

Project: COUNTY WIDE PRINCIPLE
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: COUNTY WIDE PRINCIPLE
Date: Wed 11/06/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	