


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	'14		12 May '14			19 May '14		26 May '14			02 Jun '14			09 Jun '14			16 Jun '14			
								T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S
1		County wide principle grass cutting																									
2		Area East WA62 AWR (nights)																									
3		A3052 clyst st mary - Lyme regis	4 days	Tue 20/05/14	Fri 23/05/14																						
4		A373 Honiton to Collumpton	1 day	Tue 27/05/14	Tue 27/05/14	3																					
5		A375 Honiton - Sidmouth	1 day	Wed 28/05/14	Wed 28/05/14	4																					
6		A376 Clyst st George - Exmouth	0.33 days	Thu 29/05/14	Thu 29/05/14	5																					
7		B3179 Clyst st George - Woodbury Common - Forfirs X	1 day	Thu 29/05/14	Fri 30/05/14	6																					
8		B3178 Newton Pop - Exmouth	1 day	Fri 30/05/14	Mon 02/06/14	7																					
9		Pine Ridge - Exmouth	0.33 days	Mon 02/06/14	Mon 02/06/14	8																					
10		Fordwater X - The Grange	0.33 days	Mon 02/06/14	Mon 02/06/14	9																					
11		B3180 Daisymount - Halfway House - Salterton road roundabout	1 day	Mon 02/06/14	Tue 03/06/14	10																					
12		A358 Boshill cross - Axminster - Tytherleigh	1 day	Tue 03/06/14	Wed 04/06/14	11																					
13		A30 Devonshire house - Somerset border	0.5 days	Wed 04/06/14	Thu 05/06/14	12																					
14		B3170 Stopgate cross - Somerset Border	0.5 days	Thu 05/06/14	Thu 05/06/14	13																					
15		B3181 Westclyst - Broadclyst - Hele cross	1 day	Thu 05/06/14	Fri 06/06/14	14																					
16		Honiton - Limers X - Dunkeswell - Hemyock	1 day	Fri 06/06/14	Mon 09/06/14	15																					
17		OSM - Wiggiton - Bowd	0.5 days	Mon 09/06/14	Tue 10/06/14	16																					
18		East WA62 ACX (days)																									
19		B3174 Hangmans stone - Beer	1 day	Tue 20/05/14	Tue 20/05/14																						
20		B3172 Boshill X - Seaton	1 day	Wed 21/05/14	Wed 21/05/14	19																					
21		B3261 Kilmington - Axminster - Raymonds hill	1 day	Thu 22/05/14	Thu 22/05/14	20																					
22		B3165 Uplyme - Raymonds hill - Somerset border	1 day	Fri 23/05/14	Fri 23/05/14	21																					
23		B3176 Bowd - Sidmouth	1 day	Tue 27/05/14	Tue 27/05/14	22																					
24		B3174 Devon Smithy - OSM	1 day	Wed 28/05/14	Wed 28/05/14	23																					
25		B3177 - Iron Bridge - Fairmile, Devon Smithy - Sowton	1 day	Thu 29/05/14	Thu 29/05/14	24																					
26		B3177 Iron Bridge - Alphington - OSM	1 day	Fri 30/05/14	Fri 30/05/14	25																					
27		Trinity hill common	1 day	Mon 02/06/14	Mon 02/06/14	26																					
28		Taunton X - Shute - Mounthill X	1 day	Tue 03/06/14	Tue 03/06/14	27																					
29		Seven Mile Straight	1 day	Wed 04/06/14	Wed 04/06/14	28																					
30		Limers Cross - Smetharpe -Somerset Border	1 day	Thu 05/06/14	Thu 05/06/14	29																					
31		Putts Corner - 3 Horseshoes	1 day	Fri 06/06/14	Fri 06/06/14	30																					
32		Putts Corner - OSM	1 day	Mon 09/06/14	Mon 09/06/14	31																					
33		West WA62 AUV (nights)																									
34		TORRINGTON-CLOGSHILL X	1 day	Mon 19/05/14	Mon 19/05/14																						
35		CLOGSHILL X-ALVERDISCOTT	1 day	Tue 20/05/14	Tue 20/05/14	34																					
36		LANGRIDGEFORD-TORRINGTON	1 day	Wed 21/05/14	Wed 21/05/14	35																					
37		BIDEFORD-TORRINGTON	1 day	Thu 22/05/14	Thu 22/05/14	36																					
38		TORRINGTON - BROADMEAD X	1 day	Fri 23/05/14	Fri 23/05/14	37																					
39		TORRINGTON- CUPPERS PIECE	1 day	Tue 27/05/14	Tue 27/05/14	38																					
40		TORRINGTON - STIBB X	1 day	Wed 28/05/14	Wed 28/05/14	39																					




Project: Salting Primary & Second
Date: Wed 11/06/14

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			




Project: Salting Primary & Second
Date: Wed 11/06/14

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			



Project: Salting Primary & Second
Date: Wed 11/06/14

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			



Project: Salting Primary & Second
Date: Wed 11/06/14

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			



Project: Salting Primary & Second
Date: Wed 11/06/14

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			