
ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 COUNTY WIDE TRUNK ROAD 
GRASS 2014 NIGHTS 

2 A376 SANDY GATE - CLYST ST 
GEORGE DUEL CARRIGEWAY ( TO 
BE CUT FOR DCC SHOW)

1 day Mon 
19/05/14

Mon 
19/05/14

3 A38 SINGLE TRACK 
4 A361 SINGLE TRACK BOLHAM - 

BISHMILL - ALLER X (S/D CLOSURE)
5 days Mon 

02/06/14
Fri 06/06/14

5 A361 SINGLE TRACK ALLER X - 
BARNSTABLE 

5 days Mon 
09/06/14

Fri 13/06/14 4

6 A39 SINGLE TRACK 5 days Mon 16/06/14Fri 20/06/14 5
7 A380 TELEGRAPH HILL - PENN INN 

( DUELS ) / A379 DEVON HOTEL - 
KENFORD

8 days Mon 
16/06/14

Wed 
25/06/14

8 A38 DUELS 0.5 days Thu 26/06/14 Thu 26/06/14 7
9 A361 DUELS 6 days Thu 26/06/14 Fri 04/07/14 8

10 A39 DUELS 6 days Fri 04/07/14 Mon 14/07/149
11 BRAUNTON DUELS 1 day Mon 14/07/14Tue 15/07/14 10
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